
Work Session 
 

March 01, 2016 
City Commission Room, 700 N. Jefferson, Junction City KS 66441 

  
Mayor Mick McCallister  
Vice Mayor Jim Sands  

Commissioner Phyllis Fitzgerald 
Commissioner Pat Landes 

Commissioner Michael Ryan 
City Manager Allen Dinkel 

City Attorney Catherine Logan 
City Clerk Shawna Settles 

  
1.  6:30 P.M. - CALL TO ORDER 

2.  NEW BUSINESS: 

a. Discussion about Federal Exchange Funds. 

3.  ADJOURNMENT: 
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Backup material for agenda item: 

 

a. Discussion about Federal Exchange Funds. 
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City of Junction City  

City Commission 

Agenda Memo for Study Session 

02/26/2016 

From:  Allen J. Dinkel, City Manager 

To:  Governing Body  

Subject:     Federal Exchange Funds 

Objective:  After a couple of discussions regarding these funds a special study session 
was agreed to by the Commission.      
 
Explanation of Issue:  As it has been previously mentioned the City presently has 
accumulated $1,225,784.38 in Federal Exchange Funds; however, none were used 
since the fund first began in 2011.  There is a need to begin to use these funds so that 
the City of Junction City can benefit from them before they are taken away. Kaw Valley 
Engineering has prepared a list of the status of the current projects and also a 
spreadsheet of eligible projects for Exchange Funds. Some of the items listed were to 
be paid from the Special Highway Funds but could be paid from Federal Exchange 
Funds.  As I have mentioned earlier we have budgeted $1.1 million for street repair this 
year, but with the cheaper cost of asphalt we may want to increase that to $1.5 million 
this year to get more streets taken care of.   
 
Budget Impact:  These are funds which the City has available and will either 
enhance other projects, serve as a source for funding additional projects, or pay for 
projects that are being completed now leaving the money presently being spent to 
be used for another purpose or accumulated. 

Staff Recommendation:  This is quite simple as the funds are there to be used and 
need to be used before they are forfeited.   

Attachments:  Project Status from Kaw Valley Engineering; Eligible Expenses for 
the Federal Exchange Funds as completed by Kaw Valley Engineering. 
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Date: 02/22/16

Project Name Project Status Vendor - Eligible Expense Date Incurred Incurred Expense Future Expense Total Cost to City

2015 WASHINGTON STREET KLINK (6th to Chestnut) CONSTRUCTION - Bayer to start when weather breaks KVE - PE Invoice #1 (Surveying & Design) 04/30/15 12,260.55$                       

KVE - PE Invoice #2 (Surveying & Design) 06/30/15 8,609.50$                          

KVE - PE Invoice #3 (Surveying & Design) 10/31/15 7,782.00$                          

BAYER - Pay Request (Construction) 212,099.05$                     (City's 50% Match)

KVE - CE Invoice (Inspection & Testing) 11,982.00$                       (City's 50% Match)

28,652.05$                       224,081.05$                     252,733.10$             

2016 WASHINGTON STREET KLINK (Chestnut to I-70) * DESIGN - Office Check plans due to KDOT by 03/01/16 KVE - PE Invoice #1 (Surveying & Design) 01/29/16 13,696.00$                       

     * Includes Bid Alternate for Goldenbelt Overlay KVE - PE Invoice #2 (Surveying & Design) 26,520.00$                       

CONSTRUCTION - Anticipated bid opening in June 2016 CONTRACTOR - Pay Request (Construction) 511,116.00$                     (City's 50% Match)

KVE - CE Invoice (Inspection & Testing) 18,000.00$                       (City's 50% Match)

13,696.00$                       555,636.00$                     569,332.00$             

6TH & FRANKLIN INTERSECTION DESIGN - Office Check plans due to KDOT by 03/01/16 KVE - PE Invoice (Updated Plans & Staking) 5,860.00$                          

CONTRACTOR - Pay Request (Construction) 24,933.70$                       (City's 10% Match)

CONSTRUCTION - Set for KDOT Letting in June of 2016 KVE - CE Invoice (Inspection & Testing) 1,000.00$                          (City's 10% Match)

-$                                   31,793.70$                       31,793.70$               

KDOT US-77 CORRIDOR PROJECT OBLIGATIONS

     - I-70 WATERLINE RELOCATION DESIGN - Plans to be done by 03/01/16 KVE - PE Invoice  (Surveying & Design) 5,000.00$                          

CONTRACTOR - Pay Request (Construction) 40,000.00$                       

     - NORTHWEST INTERCEPTOR SEWER RELOCATION CONSTRUCTION - Contract awarded on 02/10/16 KVE - PE Invoice #1 (Surveying & Design)* 08/31/15 4,684.02$                          (City's 23.95% Split)

           * (KDOT 76.05% / CITY 23.95% Cost Split) KVE - PE Invoice #2 (Surveying & Design)* 10/31/15 1,899.83$                          (City's 23.95% Split)

KVE - PE Invoice #3 (Surveying & Design)* 10/31/15 4,850.23$                          (City's 23.95% Split)

KVE - PE Invoice #4 (Surveying & Design)* 12/31/15 1,073.92$                          (City's 23.95% Split)

NOWAK - Pay Request (Construction)* 476,502.47$                     (City's 23.95% Split)

KVE - CE Invoice (Inspection & Testing)* 33,261.38$                       (City's 23.95% Split)

     - LACY DRIVE CONSTRUCTION - Pavement improvements complete KDOT - Estmated payment per Agreement 282,000.00$                     

     - K-18 TRAIL (WEST OF US-77) CONSTRUCTION - KDOT Letting on 03/23/16 KDOT - Estmated payment per Agreement 130,000.00$                     

     - RUCKER ROAD (EAST LEG) CONSTRUCTION - Construction to begin in 2 weeks KDOT - Estmated payment per Agreement 230,000.00$                     

12,508.01$                       1,196,763.85$                 1,209,271.86$          

54,856.06$                       2,008,274.60$                 2,063,130.66$          

City of Junction City - Federal Funds Exchange Eligible Expenses
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Date: 02/22/16

Project Name Project Status KVE Work Status Anticipated Schedule Total Proj. Cost City Cost KDOT Cost

WEST 8TH STREET TRAIL DESIGN - Office Check plans due to KDOT by 05/01/16 Working on Field Check comments from KDOT. Oct. 2016 - KDOT Letting 1,293,246.40$    343,246.40$   950,000.00$       80/20 w/ $950k Max

2015 WASHINGTON STREET KLINK (6th to Chestnut) CONSTRUCTION - Bayer has started on sidewalk replacements Awaiting contractor start on curb and sidewalk replacement. March 2016 - Completion 429,608.10$       229,608.10$   200,000.00$       50/50 w/ $200k Max

2016 WASHINGTON STREET KLINK (Chestnut to I-70) DESIGN - Office Check plans due to KDOT by 03/01/16 Surveying complete…currently working on plans. April 2016 - City Bid 476,932.00$       276,932.00$   200,000.00$       50/50 w/ $200k Max

     - GOLDENBELT OVERLAY April 2016 - City Bid 234,184.00$       234,184.00$   -$                      

2017 WASHINGTON STREET KLINK (6th to 14th) PLANNING - Project programmed with KDOT on 01/20/16 No contract for surveying or design services in place yet. Aug. 2017 - City Bid 585,260.20$       313,532.25$   271,727.95$       50/50 w/ $300k Max

6TH & FRANKLIN INTERSECTION DESIGN - Office Check plans due to KDOT by 03/01/16 Working on Field Check comments from KDOT. June 2016 - KDOT Letting 265,337.00$       37,533.70$     227,803.30$       90/10 w/ $270k Max

KVE ON-CALL ENGINEERING CONTRACT

     - US-77 UTILITY CONFLICTS DESIGN - Developing plans for 12" waterline relocation at I-70 Working on plans & estimate for waterline relocation at I-70 DDI. Ongoing

     - MIDDLE SCHOOL DIRT STOCKPILE CONSTRUCTION - Construction to start ASAP Assisting Public Works with determination of suitable location. Start Construction ASAP

     - PRICES RAVINE DETENTION POND DESIGN - Geology borings to be completed by 03/01/16 Currently working on plans, permits and grant applications. Fall / Winter 2016

     - EMERGENCY REPAIR PROJECTS AS-NEEDED - Helped recently with Ash & Garfield Storm Sewer Ongoing

KDOT US-77 CORRIDOR PROJECT OBLIGATIONS

     - NORTHWEST INTERCEPTOR SEWER RELOCATION CONSTRUCTION - Contract awarded to Nowak on 02/10/16 Awaiting start of construction. June 2016 - Completion $2,180,675.82 522,489.93$   1,658,185.89$    76/24 Cost Split

     - LACY DRIVE CONSTRUCTION - All pavement improvements complete Completed 282,000.00$   

     - RUCKER ROAD (EAST LEG) CONSTRUCTION - Construction partially complete on east leg May 2016 - Completion 230,000.00$   

     - K-18 TRAIL (US-77 TO SPRING VALLEY ROAD) DESIGN - Plans are complete…KDOT Letting on 03/23/16 Mar. 2016 - KDOT Letting 130,000.00$   

City of Junction City - Project Status Report
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